

PROGRAM SCHEDULE - 2011

Release of 2011 Applications	October 30, 2010
Program and Application Workshops	November 8, 10, 2010
Pre-applications Due	December 17, 2010
Final Applications Due	January 28, 2011
Review Team Meetings	February 17, 24, 2011
Review Team Reports to MOC	March 10, 2011
MOC Review	March 31, 2011
County Commissioner Review	April 11, 25, 2011
County Commissioner Approval	May 9, 2011
Submission of Annual Plan to HUD	May 15, 2011